
M60050.003189
A,\CAS EL TORO
ssrc No. 5090.3

DEPARTMENT OF THE NAVY
souTHwEsT Dtv ts toN

N.AVAL FACIL IT IES ENGINEERTNG COMMAND
t220 P,' lclFlc HtGHwAY

saN D|EGO,  CA 92132-5 t90

5090
Ser 06CC.AP\1333
September 30, 2003

Ms. Nicole Moutoux
Remedial Project Manager
U.S, Environmental Protection Agency
Region lX
75 Hawthorne Street, Mail Code STD-8-2
San Francisco, CA 94105-3901

Mr. Rafat Abbasi
Remedial Project Manager
California Department of Toxic Substances Control\
5769 Corporate Avenue
Cypress, CA 90630-4700

Mr. John Broderick
Remedial Project Manager
California Regional Water Quality Control Board
3737 Main Street, Suite 500
Riverside, CA 92501-3339

Fellow Federal Facility Agreement (FFA) Representatives:

SubJ: FEDERAL FACILITY AGREEMENT SCHEDULE EXTENTION REQUEST,
OPERABLE UN|T (OU-2B), LANDFTLL STTES 2 AND 17, FORMER MARTNE
coRPS ArR STATTON (MCAS) EL TORO, CALTFORNTA

This letter requests fourteen (14) week extensions for the remaining Operable Unit
(OU-28) Landfill Sites 2 and 17 post-Record of Decision (ROD) Federal Facility
Agreement (FFA) primary deliverables. This request for extensions is made pursuant to
Section 9.2(g) of the FFA.

These extended deliverable milestone dates are necessary for the Navy to address
the concerns and options provided in the September 15, 2003, letter from the California
RegionalWater Quality Control Board, Santa Ana Region ("Water Board"). lt is the
Navy's intent to both design and construct the site 2 and 17 landfill evapotranspriation
(ET) covers with the support and concurrence of all FFA signatories and to obtain a final
closure certification letter from the Water Board.

The Base Realignment and Closure (BRAC) Cleanup Team (BCT) and the U. S.
Fish and Wildlife Seruice (USFWS) have already begun to discuss some of the
remaining issues and concerns that need to be addressed in our post-ROD landfill
documents. I anticipate fourteen weeks will be required to address all the various
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issues and fully coordinate the final design and pre-construction documents among the
BCT members and USFWS. Some of this time is due to the impact of the upcoming
holiday season and also the existing workload and resources available to the BCT.

Our team will work as effective and efficiently as possible and work with the BCT
and the USFWS on resolving the outstanding issues so that we may complete the cover
for these former landfills. lssue review, resolution, and concurrence will continue via
conference calls, e-mails, and during BCT meetings. The detailed remedial action
schedule provided with our September 2,20A3, extension request remains in effect with
all dates extended fourteen weeks.

The primary documents with proposed new completion dates are summarized
below.

Should you have questions or need additional information, please contact Mr.
Gordon Brown, Remedial Project Manager, at (619) 532-0791 or me at (619) 532-0784.

Sincerely, 
t1
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F. ANDREW PISZrcIru
Base Realignment and Closure
Environmental Coordinator
By direction of the Commander
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Primary Deliverable Gurrent Due
Date

New Completion Date Time Extension

Final Remedial Design 30 Sep 2003 06 Jan 2004 14 Weeks

Draft Operation and
Maintenance Plan

30 Aug 2004 06 Dec 2004 14 Weeks

Draft RemedialAction
Closeout Report

13 oCT 2004 19 Jan 2005 14 Weeks
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Copy to:
Commandant of the Marine Corps
Attn: LCDR Tricia Samora, USN
2 Navy Annex, Room 3109
Washington, D. C. 20380-1775

Commander
Attn: AC/S Environ Mgt
Marine Corps Air Bases Miramar
P.O. Box 452001
San Diego, CA 92145-2001

Mr. Jim Kikta
Marine Corps BRAC Project Manager
MCAS El Toro
7044 Trabuco Road
lrvine, CA 92618
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Blind copy to:
05GlH (w/2 copies of encl for AR)
05GlH (w/encl for lR)
06cc
06CC.CA (w/encl)
06CC.AP (w/encl)
06CC.MS (w/encl)
09c.Rc
3EN (w/encl)
Marine Corps Team, Outgoing File
Marine Corps Team Site 16 FFA File
Read File (w/encl)
Serial File (w/encl)

Writer: A. Piszkin, Code 06CC.AP, 2-0T84
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